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MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  October 5, 2016 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 188 local projects have been initiated. Of these, 136 projects have 

been completed, 48 are fully underway, and 4 will get actively underway in the near future.  

 

Further detail on LTA project status can be found in the attached project status table.  Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.  This report also includes detail on implementation progress for selected 

completed projects. 

 

ACTION REQUESTED: Discussion 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Arlington Heights bicycle-

pedestrian plan 

(see website) 

John 

O’Neal 

May 2014-

Dec. 2016 

Staff 

assistance 

Preliminary draft plan continues to be under review by Village. 

Aurora downtown plan (see 

website) 

Lindsay 

Bayley 

May 2015-

Jan. 2017 

Staff 

assistance 

CMAP staff revised the plan outline based on Steering Committee 

feedback. Drafting of downtown plan is currently underway.  

Beach Park planning 

priorities report (see website) 

Ricardo 

Lopez 

Jan.-Dec. 

2016 

Staff 

assistance 

CMAP staff met with Village Staff on September 21 to go over 

challenges and opportunities memo. Near-term work will focus on 

incorporating final edits to the draft memo and developing 

recommendations for Beach Park.  

Bensenville zoning update 

(see website) 

Jake Seid Oct. 2015-

June 2017 

Staff 

assistance 

In October, the project team will continue its work on the 

Recommendations Memo in collaboration with Village staff. The 

Memo will be presented to the project Steering Committee in the 

coming months.  

Berwyn stormwater 

management plan 

Nora 

Beck 

July 2016-

June 2017 

Consultant 

assistance 

The City and CMAP staff are developing a steering committee and 

outreach plan for the project. CMAP staff are conducting the 

ArcHydro analysis, which is a preliminary step to CMAP’s stormwater 

analysis. CMAP is working with stormwater engineering consultant to 

finalize the scope for their portion of the project, pending funding 

availability.   

Berwyn zoning revisions (see 

website) 

Kristin 

Ihnchak 

Jan. 2013-

Jan. 2017 

Staff and 

consultant 

assistance 

CMAP staff incorporated final edits to the draft based on comments 

from the historic preservation community. 

Brookfield comprehensive 

plan 

Heidy 

Persaud 

Oct. 2016 – 

Oct. 2017 

Consultant 

assistance 

The project remains on schedule to begin in October. 

Calumet Park planning 

priorities report (website) 

Sam 

Shenbaga 

May 2015-

Oct. 2016 

Staff 

assistance 

Final report reviewed by Village.  Document being laid out in 

InDesign and to be submitted to Village in October.   

Campton Hills zoning and 

subdivision regulations 

Kristin 

Ihnchak 

Jul. 2014 -

Apr. 2017 

Consultant 

assistance 

Following a short project delay due to staff turnover, the consultant 

resumed drafting the zoning and subdivision ordinances at the end of 

September. 

http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/aurora
http://www.cmap.illinois.gov/programs-and-resources/lta/beach-park
http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/calumet-park
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Chicago Heights zoning 

update 

Maggie 

Jarr 

Aug. 2016-

Apr. 2017 

Consultant 

assistance 

CMAP and Chicago Heights selected a contractor. CMAP/City 

intergovernmental agreement nearing completion. 

Chicago North River 

Communities  neighborhood 

plan (see website) 

Brian 

Daly 

Nov. 2015-

June 2017 

Staff 

assistance 

CMAP staff has completed collecting data through the project’s 

MetroQuest online survey and has also administered and collected 

print surveys for business owners and the general public. Staff is 

continuing to conduct outreach through focus groups and is 

developing the existing conditions report. 

Chicago Pilsen-Little Village 

neighborhood plan (see 

website) 

Evy 

Zwiebach 

Dec. 2013-

Nov. 2016 

Staff 

assistance 

CMAP staff provided comments to DPD on the first draft of the plan. 

In the next month, staff will continue reviewing subsequent drafts as 

DPD completes revisions.  

Chicago Pullman National 

Historic Park transportation 

plan (https://pullman 

transportation.com/) 

Lindsay 

Bayley 

June 2015-

Mar. 2017 

Consultant 

assistance 

Volpe Transportation Center made final edits to their report on best 

practices for transportation in urban national parks based on project 

team feedback. Alderman Anthony Beale hosted project team 

members for a Pullman presentation and discussion on September 27. 

The first Superintendent of the Pullman National Monument has been 

announced, and will be integrated into the project process upon her 

arrival at the end of October. 

Chicago Riverdale area 

transportation plan 

Tony 

Manno 

Oct. 2016-

Oct. 2017 

Consultant 

assistance 

Consultant selection is complete, and CMAP and CDOT are working 

on the IGA. The project remains on schedule to begin in 

October/November.  

Cicero comprehensive plan 

(see website) 

Jonathan 

Burch 

Apr. 2014-

TBD 

Consultant 

assistance 

Contractor is working with the Town to develop a schedule to finish 

the project and adopt the almost-complete plan.    

Cook County subregional 

growth plan 

Jonathan 

Burch 

May-Dec. 

2016 

Staff 

assistance 

Staff is working on revised land use mapping to better target 

important areas for further industrial use analysis.   

Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

John 

Carlisle 

July 2016-

Dec. 2017 

Staff 

assistance 

Steering committee had kickoff September 8 with good response to 

new Community Profile format. Key stakeholder interviews are 

underway. The first public meeting has been scheduled for 

Wednesday evening, October 19, at the Golf-Maine Park District in 

Niles, with a second meeting option for the northern part of study area 

TBD. Website will be updated and announcements will be made when 

both public kickoff meeting details are finalized. 

http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
https://pullmantransportation.com/
https://pullmantransportation.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Crystal Lake transportation 

plan (see website) 

Nora 

Beck 

Mar. 2014-

Dec. 2016 

Staff 

assistance 

The City of Crystal Lake provided feedback on the draft plan, CMAP 

staff to respond and schedule steering committee review.   

Des Plaines comprehensive 

plan 

Heidy 

Persaud 

Nov. 2016-

Feb. 2018 

Staff 

assistance 

IGA approved at City Council meeting on October 3.  The project 

remains on schedule to begin in November. 

DuPage County / Hanover 

Park Homes for a Changing 

Region (see website) 

Jonathan 

Burch 

Nov. 2014-

Mar. 2017 

Consultant 

assistance 

Near-term work will focus on developing recommendations memos 

for Hanover Park and Glendale Heights, along with presenting West 

Chicago recommendations to local officials.  

DuPage County Elgin-O’Hare 

Corridor Bicycle and 

Pedestrian Plan 

(see website) 

John 

O’Neal 

May 2015-

Mar. 2017 

Consultant 

assistance 

Project re-started. Project team met (via conference call) to discuss plan 

status, remaining tasks/deliverables, and proposed updated schedule. 

Minor changes to ECR made and submitted to DuPage DOT. 

Consultant’s project website reactivated/updated and CMAP project 

webpage created. 

Elmwood Park zoning 

assessment 

Patrick 

Day 

Nov. 2014-

Oct. 2016 

Staff 

assistance 

CMAP staff have completed a draft assessment memo and proposed 

zoning map, which are currently under review by Village Staff and 

Steering Committee.  

Franklin Park comprehensive 

plan (see website) 

John 

Carlisle 

Apr. 2015-

Dec. 2016 

Staff 

assistance 

CMAP staff should be sending full draft plan to Village in early-to-mid 

October. Meanwhile, engineering consultant T.Y. Lin is providing 

feasibility assessments of bikeway recommendations and adding 

additional detail regarding facility types. Steering committee, partner 

agency, public review should begin in November, when T.Y. Lin work 

will be incorporated into plan. 

Governors State University 

green infrastructure plan 

Holly 

Hudson 

June 2015- 

TBD 

Consultant 

assistance 

Project restarted. Staff reviewed stormwater modeling status memo 

and draft vegetation survey report.  A conference call is scheduled in 

early October to discuss remaining tasks, deliverables, and proposed 

completion schedule.     

Hampshire planning 

priorities report (see website) 

Tony 

Manno 

Mar.-Dec. 

2016 

Staff 

assistance 

The community profile and recommendations draft sections are 

underway.   

Harvard zoning update Jake Seid TBD Consultant 

assistance 

CMAP received three responses to the RFP. Consultant interviews will 

take place in October with selection expected in November. 

Homer Glen plan 

commissioner training 

Patrick 

Day 

Feb.-Oct. 

2016 

Staff 

assistance 

CMAP staff have presented the Village with options for a final (3 of 3) 

Plan Commissioner training.  The selected training will occur Fall 2016. 

http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes
http://www.eohbikepedplan.com/
http://www.eohbikepedplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-elgin-ohare-bike-ped
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-elgin-ohare-bike-ped
http://www.cmap.illinois.gov/programs-and-resources/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/hampshire
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Huntley zoning update Patrick 

Day 

May 2015-

TBD 

Consultant 

assistance 

Consultant is currently drafting the ordinance. 

Impact DuPage affordable 

housing strategy 

Jonathan 

Burch 

Mar.-Dec. 

2016 

Staff 

assistance 

Staff are making small revisions to the existing conditions report while 

also beginning work on the recommendations memo.  

Joliet Chicago Street plan Stephen 

Ostrander 

TBD Consultant 

assistance 

Submitted proposals were reviewed by CMAP and City of Joliet. 

Interviews with consultant teams will occur in October. 

Lisle downtown parking plan 

(see website) 

Lindsay 

Bayley 

Mar. 2016-

Feb. 2017 

Staff 

assistance 

CMAP staff conducted seven stakeholder interviews, completed 

reviews of past plans, and continues to analyze existing conditions. 

Lower Salt Creek Watershed-

based Plan 

Holly 

Hudson 

Jan. 2016-

Dec. 2017 

Staff 

assistance 

Staff continued to work with project partners DuPage County 

Stormwater Management (DCSM) and DuPage River Salt Creek 

Workgroup (DRSCW) on watershed resource inventory requirements.  

On September 23, the project partners met for a coordination meeting, 

and CMAP and DCSM staff led a detention basin assessment training 

session for municipal staff.  CMAP also is working to coordinate a 

pollutant load modeling workshop for project partner and IEPA staff. 

McHenry County Fox River 

corridor study 

Kate 

Evasic 

Sept. 2016-

Dec. 2017 

Staff 

assistance 

Staff conducted project kickoff meeting with County on September 21 

and is coordinating with them to establish project steering committee. 

Corridor profile section of the existing conditions report is underway. 

Metropolitan Planning 

Council Great Rivers project 

Evy 

Zwiebach 

Dec. 2015-

Dec. 2016 

Staff 

assistance 

CMAP and MPC staff continues to prepare for suburban Cook County 

community meetings, the first of which will take place in the late Fall.  

Midlothian 147th Street 

corridor improvements (see 

website) 

Tony 

Manno 

Apr. 2016-

Feb. 2017 

Staff and 

consultant 

assistance 

The project team received IDOT comments in early September for the 

temporary demonstration event.  Due to timing issues, the event was 

rescheduled for October 22 as a Fall Fest. Stormwater and flooding 

analysis will continue throughout the year. 

North Chicago comprehensive 

plan (see website) 

Jake Seid May 2014-

Sept. 2016 

Staff 

assistance 

Newly completed.  The Comprehensive Plan was adopted on September 19. 

North Lawndale community 

plan (see website) 

Brandon 

Nolin 

Feb. 2016- 

July 2017 

Staff 

assistance 

Existing conditions report will be delivered to Steering Committee in 

October. Next community workshop being scheduled for mid-

November with additional outreach (including focus on LISC Quality 

of Life components) occurring in early 2017. 

O’Hare area truck route 

coordination 

Alex 

Beata 

July 2016-

June 2017 

Consultant 

assistance 

The project technical committee held its first meeting on September 13, 

and data analysis is underway. 

http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/midlothian
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Palos Park bikeways and 

trails plan 

John 

O’Neal 

July 2016-

June 2017 

Consultant 

assistance 

Evaluation and scoring by Village and CMAP staff of contractor 

responses to RFP was completed.  Meeting (CMAP and Village) held 

to discuss results of evaluation/scoring and next steps.  Consultant 

selection expected to be brought for Board approval in November. 

Park Forest zoning        

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

Mar. 2017 

Staff and 

consultant 

assistance 

The CMAP team continued conversations with Terra Engineering to 

review their comments on the draft code. Camiros reviewed and 

provided feedback on the draft subdivision regulations.  

Regional truck permitting 

project (see website) 

Alex 

Beata 

Jan. 2015-

Nov. 2016 

Consultant 

assistance 

Draft final report has been received from consultant and is under 

review by the project team. 

Richmond planning priorities 

report (see website) 

Maggie 

Jarr 

Feb.-Oct. 

2016 

Staff 

assistance 

Draft report was reviewed by CMAP partners. The report will be 

presented at the Village Board meeting on October 20. 

Richton Park capital 

improvement plan (see 

website) 

Brandon 

Nolin 

June 2015-

Jan. 2017 

Staff 

assistance 

CIP process being relaunched in October with completion in early 2017 

ahead of end of Village’s fiscal year. Village is preparing update on 

recent projects/potential CIP line items. The CIP will incorporate 

results of the stormwater management plan (described below). 

Richton Park stormwater 

management plan (see 

website) 

Kate 

Evasic 

Apr.-Dec. 

2016 

Consultant 

assistance 

Team met with the Village on September 6 to discuss development and 

conservation scenarios for the study area. Staff met with SB Friedman 

to kick off a corridor market study that will be completed in parallel 

with the project. The Village is also considering conducting a floodway 

study that will inform the plan. 

Romeoville comprehensive 

plan (see website) 

Brandon 

Nolin 

Apr. 2016-

June 2017 

Consultant 

assistance 

Community Assessment Report from consultant expected in early 

October with Steering Committee review later in the month. 

Additional community outreach being scheduled for November. 

Project website is https://bigpictureromeoville.com. 

South Elgin zoning update 

(see website) 

Patrick 

Day 

Oct. 2014-

June 2017 

Staff 

assistance 

A draft of UDO Module 1 (of 3) has been completed and is currently 

undergoing internal review.   

South Holland 

comprehensive plan (see 

website) 

Stephen 

Ostrander 

Apr. 2015- 

Jan. 2017 

Staff 

assistance 

Village staff finished review of key recommendations memorandum, 

clearing the way for review by entire project Steering Committee in 

October. Additionally, CMAP determined scope for extra market 

analysis (to be completed by SB Friedman). 

http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/regional-truck-permitting
http://www.cmap.illinois.gov/programs-and-resources/lta/richmond
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-cip
http://www.cmap.illinois.gov/programs-and-resources/lta/richton-park-smp
https://bigpictureromeoville.com/
https://bigpictureromeoville.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

SSMMA Complete Streets 

plan (see website) 

John 

O’Neal 

July 2014-

Dec. 2016 

Staff 

assistance 

Outline for text to accompany the update of the 2008 SSMMA Bicycle 

Plan completed. Team meeting to discuss next steps and team member 

roles held September 22. 

Sugar Run Creek area plan 

(see website) 

Brandon 

Nolin 

May 2015-

Dec. 2016 

Staff 

assistance 

Public Open House to present Draft Plan will be held on October 5. 

Initial presentation to the Will County Board anticipated for 

November. 

Villa Park zoning ordinance Patrick 

Day 

July 2015-

TBD 

Consultant 

assistance 

Consultant is currently drafting Module 2 of the ordinance. 

Westchester zoning 

ordinance 

Kristin 

Ihnchak 

Nov. 2014-

Dec. 2016 

Consultant 

assistance 

A steering committee meeting to discuss the draft ordinance is being 

scheduled for mid-October. 

Wilmington downtown plan Maggie 

Jarr 

TBD Staff 

assistance 

Scoping has begun. 

Winthrop Harbor 

comprehensive plan 

(see website) 

Sam 

Shenbaga 

Sept. 2014-

Oct. 2016 

Staff 

assistance 

Public Hearing completed and Plan recommended to Board for 

approval.  Village Board presentation on October 4.  

 

  

http://www.cmap.illinois.gov/programs-and-resources/lta/ssmma-south-com
http://www.cmap.illinois.gov/programs-and-resources/lta/will-county
http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor
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Selected Projects with Active Implementation* 

* This list only includes projects with significant recent implementation actions.  A full list of completed projects is available at 

www.cmap.illinois.gov/lta.  
 

Project CMAP lead Status and notes 

Algonquin-Carpentersville 

Fox River corridor plan 
Brian Daly 

The Village of Algonquin has presented on the Fox River Corridor Plan to numerous local and 

countywide groups that could assist in advancing implementation, and met with the McHenry 

County Conservation District to discuss trail and open space recommendations outlined in the 

plan. The Village has begun researching U.S. Army Corps of Engineers regulations for 

seasonal boat slips north of Algonquin Dam. The Village is continuing to coordinate with 

Lakota Group and Christopher Burke Engineering on plans for a full rebuild of Main Street 

utilities and streetscape over the next five years. The Village convened a meeting of the 

Downtown Algonquin Business Group to discuss the establishment of an SSA for the 

downtown area. 

 

The Village of Carpentersville has updated its website of available sites and buildings for 

redevelopment, adding several sites along the Fox River. It has also launched a “Shop 

Carpentersville” initiative and created a Special Events Commission that has increased the 

number of community events in Carpenter Park and Old Town, featuring movies in the park, 

festivals, and recreational events. The Village has substantially completed the Carpenter Creek 

restoration project, stabilizing streambanks, mitigating erosion, and potentially reducing flood 

insurance for approximately 40 properties. The Village is beginning major renovations to 

Carpenter Park beginning this fall, including improving multiuse trail connections to the Fox 

River Trail. 

Barrington area bikeway 

feasibility study 
John O’Neal 

IDOT’s Barrington Road project (Algonquin to Mundhank) presented opportunity to advance 

segment of study’s preferred alignment.  As part of project, IDOT agreed to include Phase 1 

engineering for a sidepath between Algonquin and Central Rd. To fund construction, adjacent 

communities (or other stakeholders) need to provide funding for local match for construction 

cost (estimated at $50K for South Barrington and $15K for Hoffman Estates). 

Berwyn comprehensive plan 

and parking study 

Sam Shenbaga 

/ Lindsay 

Bayley 

The City of Berwyn has been invited to collaborate with other BNSF communities to 

participate in the creation of an online parking permit management system. 

http://www.cmap.illinois.gov/lta
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Project CMAP lead Status and notes 

Blue Island capital 

improvement priorities 

report 

Evy Zwiebach 

Following completion of the Capital Improvement Priorities report, Blue Island began a 

process of strategizing how to appropriately prioritize TIF, Business Development District, 

CDBG, and FAU route funds to meet the City’s the many infrastructure needs.  Working with 

South Suburban Mayors and Managers Association's GIS Atlas, Blue Island has mapped 

infrastructure needs and costs, along with overlay districts, FAU routes and CDBG eligible 

census tracts in order to visualize funding availability and gaps.  Staff now meets with Finance 

Committee on a monthly basis to prioritize projects that have identifiable funding sources and 

to strategize how to fund projects where funding is absent. 

 

Blue Island received $200,000 in CDBG funding for 2017 and, as recommended by the CIP, has 

applied for ITEP and Chi-Cal funding for general infrastructure and bike and pedestrian 

facility improvements, and intends to apply for RTA's Access to Transit (CMAQ) funding. For 

FY 2017, which begins January 1, Blue Island will adopt 5 year finance strategies based on the 

priorities report.  Staff will work with Finance Committee on the upcoming appropriation 

process. 

Carol Stream comprehensive 

plan 
John Carlisle 

An industrial developer is proposing a speculative warehouse for one of the three key 

opportunity areas (northeast corner of North Avenue and Kuhn Road) for which CMAP did a 

land use and market analysis as part of the plan. The development would align with plan 

recommendations, specifically the land use recommendations on Pages 49-50. 

Chinatown neighborhood 

plan 

Stephen 

Ostrander 

Plan was selected by Illinois Chapter of the APA for the 2016 Strategic Plan Award, and was 

featured at conference (including via one of the conference’s mobile workshops). Community 

partners, Aldermen Solis and Thompson held a press conference on September 26 to highlight 

progress on plan implementation and priorities for the upcoming year. CMAP staff helped 

initiate discussions between Ald. Solis and CDOT to address problematic 

Archer/Cermak/Princeton six-corner intersection. CMAP staff also helped coordinate 

workgroups focused on implementation of priority recommendation areas. 

Cook County Planning for 

Progress  

Jonathan 

Burch 

The County continues to work with the United Way on the creation of a 211/311 system. The 

County has made changes to its Community Development Block Grant (CDBG) and 

Emergency Shelter Grant (ESG) applications to reflect plan priorities in 2016. Most notably, the 

County used a substantial portion of its ESG funding to expand the hours of the suburban 

Cook County homelessness call center and support a pilot of a coordinated intake process for 

all homeless services in suburban Cook. The plan won the 2016 NACCED Award of Excellence 

in the Plan/Policy/Program Management category. 

http://e-edition.dailyherald.com/popovers/article_popover.aspx?guid=c62c9f7f-f730-46b2-9468-6202fc3a1ea6&t=1473852188088
http://www.cmap.illinois.gov/documents/10180/248066/FY16-0086+CAROL+STREAM+PLAN+lowres.pdf/3303ad07-c3fb-4115-8be3-3addf3ebe938
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Project CMAP lead Status and notes 

DuPage County Homes for  

Changing Region study 

(Addison, Bensenville, Villa 

Park, Wood Dale) 

Tony Manno 

Heritage Woods, an 87-unit single family home development targeted to older adults is 

underway on the former site of a golf course in Addison. An additional 8 acres has been 

reserved for future multi-family development.  

DuPage County 

sustainability plan 
Kate Evasic 

The County continues to implement strategies to increase the sustainability of its operations.  

Updates on previous activities: 

 Hired an engineer to develop design water efficiency improvements in the jail and the 

Convalescent Center. 

 Completed HVAC system upgrade in the Animal Control building.   

 Designing the restoration of wetland buffer along the creek behind the OEM building.  

 Applied for IEPA funding to convert 4 Highway trucks to operate on CNG. 

 Held the John Noel Transportation Conference focusing on Last Mile Mobility Solutions 

for the Western Suburbs. 

New activities: 

 Using recycled asphalt shingles in Hot Mix Asphalt. 

 Ongoing traffic signal optimization; 81 intersections to date. 

 Annual Chloride Reduction Workshop hosted to promote use of new eco-friendly products 

with lower chloride. 

 Division of Transportation began uploading contract bid documents to the DOT website 

thus reducing paper waste.  

Fox Lake planning priorities 

report 
Tony Manno 

The Village built a new water tower on the south side of town and is in the process of 

constructing a tower on the north side of town address future capacity needs.  Additionally, 

the Village has earmarked funds for façade improvement grants and was awarded additional 

façade improvement grant funding from Lake County CDBG. A developer recently completed 

a feasibility study for a hotel on a large redevelopment site along Route 12 and is in the process 

of soliciting hotel chains to develop the property.  In September the Village Board approved 

services for Phase I engineering for Nippersink Boulevard improvements.  Lastly, the state of 

Illinois recently released the Village’s PARC grant to begin reconstruction of Lakefront Park to 

include new amenities such as an elevator, showers and exterior splash pad.  

Franklin Park industrial 

areas plan 

Sam Shenbaga 

/ John Carlisle 

CMAP staff is working with the Village on a comprehensive plan and is beginning work on a 

truck routing study in collaboration with other communities.  1.5 million square feet of new 

industrial development is underway on sites identified as redevelopment opportunities in the 

study. On July 14, The Village hosted a Workforce Forum in partnership with local schools, 

http://www.cmap.illinois.gov/programs-and-resources/lta/franklin-park
http://www.cmap.illinois.gov/programs-and-resources/lta/ohare-truck-routing-infrastructure
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Project CMAP lead Status and notes 

Triton College, and various workforce organizations. The Village is continuing to participate in 

the tax incentives committee for Cook County. Construction in the Cullerton District Special 

Service Area, which was a high-priority area identified in the plan, is nearing completion. 

Hanover Park Irving Park 

Road corridor study 
Tony Manno 

CMAP staff is working with the Active Transportation Alliance to conduct a pedestrian 

workshop in the Village in late October.  This workshop will help the Village refine pedestrian 

improvement recommendations in the TAP document.    

Kane County / Geneva 

Homes for a Changing 

Region project  

Tony Manno 

CMAP and various partners began meeting regularly to discuss ways to create an ad hoc 

Community Acceptance group to advocate for and provide information on the benefits of 

market-rate and subsidized development.  CMAP staff is facilitating these meetings and 

providing data as necessary. Various partners are working to create an entity and identify a 

funding source for targeted advocacy.  This work is ongoing. 

Kendall County industrial 

market study 
Don Hughes 

County staff is engaging with real estate and business community to implement key 

recommendations. Progress is slower than expected due to limited County staff capacity. 

CMAP staff recommended additional resources to support the key recommendations and 

engage with the business community. 

Lake County Homes for a 

Changing Region study 

Stephen 

Ostrander 

Staff from CMAP and the Metropolitan Mayors Caucus have organized an October 13 

workshop with the five project municipalities to jointly discuss options for improving local 

rental regulation programs (as recommended in the Homes report). They will be joined by 

experts from the Center for Community Progress and law firm of Ancel Glink, who have 

worked closely recently with the Mayors Caucus to develop best practice policy 

recommendations in this area for Illinois municipalities (both home rule and non-home rule). 

Lemont development review 

analysis 
Jake Seid 

The Village’s development departments are going through staff transition at this point, but are 

implementing measures in the plan as possible.  The Village completed a comprehensive 

update of its website in August and is evaluating development related applications at this time 

to incorporate suggestions from the report, along with other recommendations.  A formal 

implementation schedule will be developed in late fall/early winter 2016.   

Lincolnwood corridor study Tony Manno 

CMAP staff is working with the Village to help market redevelopment opportunities along the 

Devon Avenue corridor highlighted in the TAP.  The Devon Avenue streetscape continues to 

move forward with a 2018 completion goal.   

McHenry County 

Comprehensive Economic 

Development Strategy 

Jonathan 

Burch 

EDDNI is overseeing implementation of the plan. Progress has been made on the creation of a 

regional marketing website and the development of a regional plan commission. The County is 

moving forward with support for a full interchange between Route 23 and I-90.  

http://www.iml.org/file.cfm?key=8944
http://www.iml.org/file.cfm?key=8944
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New Lenox Route 30 

corridor implementation 

plan 

Tony Manno 

CMAP staff recently developed a guide to help the Village create a façade improvement 

program.  The Village is reviewing a revised draft of this guide and CMAP will work with the 

Village to ensure the final guide provides the guidance they need to move forward with a 

program. Additionally, the Village recently approved a retail development at the NE corner of 

Route 30 and Cedar Road, adjacent to the Metra station. A CVS and shopping center including 

a bakery, restaurant and jewelry store will be developed. Construction will begin once 

environmental testing on the site is complete.  

North Aurora 

comprehensive plan 
Tony Manno 

The Village is in the process of amending their Sign Ordinance to create a special sign district 

for the North Aurora Auto Mall and revisiting the signage provisions for commercial districts.  

Also, the Village Board approved the initiation of engineering work for two additional well 

sites and storage tower for future water consumption. Both of these action items were 

specifically recommended in the comprehensive plan. 

Olympia Fields subarea plan Tony Manno 

The Village continues to consider approving two affordable housing developments located in 

the subarea.  CMAP staff regularly attends the South Suburban Development Coordination 

meetings to stay updated on Village progress. 

Park Forest sustainability 

plan and bicycle-pedestrian 

plan 

Kristin 

Ihnchak / 

Lindsay 

Bayley 

As recommended in the Bicycle and Pedestrian Plan, Park Forest completed installation of a 

sidewalk on the south side of US-30 to connect the 211th Street Metra station to the Orchard Dr. 

bike lake, shared lane markings on several neighborhood streets, and bike route signage. 

AmeriCorps volunteers installed neighborhood message signs and cleared overgrown 

vegetation and trees from 25 pedestrian cut-throughs located throughout the Village, for a 

savings to the Village of at least $50,000. Additional improvements to pedestrian cut-throughs 

(lighting, widening, ADA access, etc) have been programmed. Recent implementation actions 

for the sustainability plan include incorporating native plantings, edible fruit trees, and public 

art into the new Village Green plaza and festival space; working with the Urban Sustainability 

Directors Network and International Economic Development Council to develop stronger ties 

between sustainability and economic development professionals; replacing four miles of water 

mains, funded by a $5 million low interest loan from the Illinois EPA; and coordinating a 

Growing Green Recycle Fest, which took place in July 2016. 

Pingree Grove 

comprehensive plan 
Brandon Nolin 

The Village PZC is forming an Action Committee to review and prioritize implementation 

tasks outlined in the Comprehensive Plan based on current needs. The Village engineer and 

CMAP staff will be coordinating to discuss potential implementation projects identified. 

Richton Park comprehensive 

plan and zoning ordinance 

Kate Evasic / 

Brandon Nolin 

The Village is continuing to work with CMAP on a consultant-led project to address 

stormwater management on the west side of the community (I-57 Corridor). As part of this 
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work, CMAP has contracted a consultant to conduct an independent market analysis to 

determine commercial potential within the corridor.  

Summit comprehensive plan Nora Beck 

The Village of Summit has used financial support from the CDBG-DR to construct 18 

townhouse units on the 7500-7600 block of West 63rd Place and West 64th Place, utilizing 

several vacant lots that were already owned by the municipality. This area was identified as an 

important location for infill, multi-family residential in the 2015 Comprehensive Plan.  

UIC multimodal 

transportation plan  
Tony Manno 

The Office of Sustainability is working with Illinois Medical District to coordinate pedestrian 

and transit access improvements and jointly pursue funding through a CMAQ grant in early 

2017.  CMAP staff is providing guidance throughout the application process and is assisting 

with partner coordination. 

Waukegan Washington 

Street corridor plan 

Stephen 

Ostrander 

CMAP staff met with TownSquare consultancy, which has been hired by the City of 

Waukegan to implement two key recommendations in the Washington Street Corridor Plan 

via a 6 month contract (August 2016 to February 2017). 

West Suburban Chamber of 

Commerce and Industry 

cargo-oriented development 

plan 

Evy Zwiebach 

The Village of Willow Springs is continuing to work with stakeholders to support the 

development of vacant sites along the Sanitary and Ship Canal. Village Staff recently met with 

Full Circle, the lessee of the sites, and came to an initial agreement regarding the location of 

access points to the sites. Staff and Full Circle intend to partner on the creation of the access 

points, and will be working together over the next several months to develop a detailed multi-

phase work plan.  

Zion comprehensive plan Nora Beck 

The Illinois Chapter of the American Planning Association awarded the City of Zion 

Comprehensive Plan for the 2016 Daniel Burnham Award for Outstanding Comprehensive 

Plan.  
 

 

--end-- 


